COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2021

ESTI MATE SUMVARY 15: 30: 40
CONTI D: C23186 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23186-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TIME ALLOW 60 WORK DAYS
US85/ O STREET | NTERSECTI ON | MPROVEMENTS PERCENT TI ME: 19. 17 ORI G TI ME ALLOW 60 WORK DAYS

PRQIECT NO C0853-120
US85/ O STREET | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TIME STARTED 06/14/2021
6374 S. RACINE CI RCLE DATE LET 04/ 29/ 2021 DATE WORK BEGAN 06/ 14/2021
DATE AWARDED 05/ 13/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/26/2021 DATE ACCEPTED
CENTENNI AL CO 80111  (303)688-6611 DATE NOTI CE TO PROCEED 06/ 14/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 1, 933, 944. 16 PARTI Cl PATI NG $ 154, 904. 17 $ 154, 904. 17
AWARD PRQIECT AMT: $ 1,710, 210.16 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 8. 01% TOTAL EARNI NGS 154, 904. 17 154, 904. 17
FUNDS AVAI LABLE: $ 1,779,039.99 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 154, 904. 17 154, 904. 17
TOTAL CLAI M5 $ 0.00 RETAI NAGE -3, 959. 06 -3, 959. 06

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 150, 945. 11 150, 945. 11

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 150, 945. 11 150, 945. 11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 175(7),79:15.7171 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1.000 3, 966. 00
3, 966. 00000 1. 000 3, 966. 00
0010 202-00220 *Renmoval of Asphalt Mat 859. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0015 202- 00250 Renoval of Pavenent Marking 929. 000 0. 000
SF 0. 000 0. 00
3.98000 0. 000 0. 00
0020 202-00810 *Rermoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
212. 00000 0. 000 0. 00
0025 202-01000 Renoval of Fence 381. 000 0. 000
LF 381. 000 762. 00
2. 00000 381. 000 762.00
0030 203-00050 Unsui tabl e Materi al 11, 704. 000 0. 000
cY 10, 572. 000 52,754. 28
4.99000 10, 572. 000 52,754. 28
0035 203-00060 Enbankment Material (Conplete In Place) 3, 515. 000 0. 000
cY 3, 448. 000 33, 445. 60
9. 70000 3, 448. 000 33, 445. 60
0040 203-00066 Enmbanknent Material (Conplete In Place) (R40) 7,001. 000 0. 000
cY 0. 000 0. 00
18. 10000 0. 000 0. 00
0045 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0050 203-01550 Dozi ng 15. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 9. 000 1, 800. 00

200. 00000 9. 000 1, 800. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 40. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0065 206-00000 Structure Excavation 67. 000 0. 000
cY 0. 000 0. 00
46. 00000 0. 000 0.00
0070 207-00205 Topsoi | 4, 824. 000 0. 000
cY 0. 000 0. 00
4. 00000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi l 4,824.000 0. 000
(14 4,824. 000 14, 520. 24
3. 01000 4,824.000 14,520. 24
0080 208-00002 *Erosion Log Type 1 (12 Inch) 2, 665. 000 0. 000
LF 689. 000 2,845.57
4. 13000 689. 000 2,845.57
0085 208-00035 *Aggregate Bag 186. 000 0. 000
LF 0. 000 0. 00
6. 36000 0. 000 0.00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0100 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0110 208-00207 Er osi on Control Managenent 60. 000 0. 000
DAY 4.000 400. 00

100. 00000 4. 000 400. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212- 00006 *Seedi ng (Native) 5. 980 0. 000
ACRE 0. 000 0. 00
503. 50000 0. 000 0. 00
0120 212-00032 *Soi | Conditioning 5.980 0. 000
ACRE 0. 000 0. 00
2,575. 80000 0. 000 0. 00
0125 213-00003 *Mil ching (Weed Free) 3.520 0. 000
ACRE 0. 000 0. 00
869. 20000 0. 000 0. 00
0130 213-00061 *Mul ch Tackifier 704. 000 0. 000
LB 0. 000 0. 00
3. 07000 0. 000 0. 00
0135 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 11, 879. 000 0. 000
Cl ass
Sy 0. 000 0. 00
2.57000 0. 000 0. 00
0140 304-05000  Aggregate Base Course (C ass 5) 807. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 4,238. 000 0. 000
TON 0. 000 0. 00
17. 00000 0. 000 0. 00
0150 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 649. 000 0. 000
TON 0. 000 0. 00
101. 76000 0. 000 0. 00
0155 412-00900 Concrete Pavement (9 Inch) 7,018. 000 0. 000
Sy 0. 000 0. 00
76.61000 0. 000 0. 00
0160 412-01100 Concrete Pavenent (11 Inch) 2, 243. 000 0. 000
SY 0. 000 0. 00
80. 91000 0. 000 0. 00
0165 420-00113 Geotextile (Drainage) (Cass 2) 326. 000 0. 000
Sy 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

420- 00132

506- 00209

507-00100

601- 01000

603-01150

603- 01180

603- 01240

603- 01300

603- 02180

603- 05015

603- 05018

C23186
23186-BI D
C0853-120

ROADWAY

Geotextile

Riprap (9 |

Concrete Slope and Ditch Paving (Reinforced)

Concrete C

15 Inch Rei

18 Inch Rei

24 Inch Rei

30 Inch Rei

23x14 Inch

15 Inch Rei

18 Inch Rei

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

(Separator) (Cass 1)

nch)

ass B

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

nforced Concrete Pipe

ESTI MATE NO 0001

Rei nforced Concrete Pipe Elliptical

nforced Concrete End Section

nforced Concrete End Section

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15, 283. 000
sy
2.10000
133. 000
cy
113. 01000
6. 000
cy
556. 50000
19. 000
cy
1, 060. 00000
192. 000
LF
72. 99000
70. 000
LF
83. 99000
49. 000
LF
119. 00000
89. 000
LF
151. 00000
160. 000
LF
125. 00000
5. 000
EACH
3, 000. 00000
1. 000
EACH

3, 237. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:30: 40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

603- 05024

603- 05030

603- 05118

604- 00305

604- 00505

604-20000

607-11525

612- 00101

612-00102

612- 00103

614- 00011

C23186
23186-BI D
C0853-120
| TEM
DESCRI PTI ON

ROADWAY

24 Inch Reinforced Concrete End Section

30 Inch Reinforced Concrete End Section

23x14 Inch Reinforced Concrete End Section Elliptical

Inlet Type C (5 Foot)

Inlet Type D (5 Foot)

Qutlet Structure

*Fence (Plastic)

*Del i neator (Drivable Concrete Installation) (Type I)

*Del i neator (Drivable Concrete Installation) (Type I1)

*Del i neator (Drivable Concrete Installation) (Type

1)

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

3, 411. 00000

1. 000

3, 740. 00000

2.000

3, 531. 00000

3. 000

5, 980. 00000

1. 000

7,105. 00000

1. 000
EACH
19, 886. 00000

100. 000
LF
2.39000
26. 000
EACH
137. 80000
49. 000
EACH
135. 00000
2.000
EACH
148. 40000
45. 000
SF

23.32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 23/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:30: 40

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012 *Sign Panel (Class I1) 151. 000 0. 000
SF 0. 000 0. 00
27.56000 0. 000 0. 00
0285 614-00013 *Sign Panel (Class IIl) 24.000 0. 000
SF 0. 000 0. 00
36. 04000 0. 000 0. 00
0290 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 55. 000 0. 000
LF 0. 000 0. 00
19. 08000 0. 000 0. 00
0295 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
318. 00000 0. 000 0. 00
0300 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0305 614-80313 *Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0310 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
21, 200. 00000 0. 000 0. 00
0315 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 22,935.52
91, 742. 07000 0. 250 22,935.52
0320 627-00008 Modi fied Epoxy Pavenment Marking 88. 000 0. 000
GAL 0. 000 0. 00
153. 70000 0. 000 0. 00
0325 627-30326 Preforned Pl astic Pavement Marking (Wrd - Synbol) 361. 000 0. 000
Type |1
(Typ ) SF 0. 000 0. 00
19. 03000 0. 000 0. 00
0330 627-30328 Preformed Plastic Pavenent Marking (Xwal k- Stop 196. 000 0. 000

Li ne) (Type |
)(Type 1) SF 0. 000 0.00

19. 61000 0. 000 0. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630- 00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 28. 500 785. 46
27.56000 28. 500 785. 46
0340 630- 00007 *Traffic Control Inspection 60. 000 0. 000
DAY 15. 000 1, 590. 00
106. 00000 15. 000 1, 590. 00
0345 630-00012 *Traffic Control Management 60. 000 0. 000
DAY 3. 000 2,067.00
689. 00000 3. 000 2,067.00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 1. 000 53.00
53. 00000 1. 000 53. 00
0355 630-80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 14.000 742.00
53. 00000 14. 000 742.00
0360 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
2,120. 00000 0. 000 0. 00
0365 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ype) EACH 0. 000 0. 00
954. 00000 0. 000 0. 00
0370 630-80360  *Drum Channel i zi ng Device 65. 000 0. 000
EACH 15. 000 397. 50
26. 50000 15. 000 397.50
0375 700-70010 F/ A Mnor Contract Revisions 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnment 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70018 F/ A Roadway Snoothness Incentive 28, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23186 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23186-BI D ESTI MATE RUN 07/ 23/ 2021
PRQJECT: C0853- 120 ESTI MATE NO 0001 15: 30: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70023 F/ A On- The-Job Trai nee 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70025 F/ A Quality Incentive Payment 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70111 Project First Program 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,918,104.16$ 139,064.17$% 139, 064. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 6, 360. 00
6, 360. 00000 1.000 6, 360. 00
0420 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 8, 480. 00
8, 480. 00000 1. 000 8, 480. 00
0425 620-00020 Sanitary Facility 1.000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1.000 1, 000. 00

CAT 0400 CURRENT AMT $ 15,840.00 $ 15,840.00 % 15, 840. 00

PROJECT TOTAL CURRENT AMI $ 1,933,944.16 % 154,904.17$  154,904. 17



